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Crew
--------
Carla R. Vandiver           - TCS -              10:00 am - 8:30 pm = 10.5 hrs
Pam Schreeder              - TMA -              10:00 am - 7:00 pm = 10.0 hrs
Glen Cox                         - TCL -              10:00 am - 7:00 pm = 10.0 hrs
Paul Parks                      - TMA -              10:00 am - 7:00 pm = 10.0 hrs
Patrick Brown                  - TCL -              10:00 am - 7:00 pm = 10.0 hrs
Juan Silva                        - TCL -              10:00 am - 7:00 pm = 10.0 hrs
----------------------------------------------------------------------------------------------------------------------------------
Equipment
---------------
Dodge # 03 - TCS -                                                                       10:00 am - 7:00 pm
F-150  # 16 - TCL -                                                                        10:00 am - 7:00 pm

PCMS # 111 - RLC - W/B - SR82 - Exit 3 gor -                             12:00 am - 12:19 pm = 12.0hrs
PCMS # 105-M - RLC/LLC - W/B - I-90 -                                       12:00 am - 5:00 am  =   5.0hrs

A/B # 217 - W/B - LLC - I-90                                                           1:30 am - 5:00 am    =   3.5hrs
A/B # 208 - W/B - SR82                                                                   5:00 am - 12:19 pm =   7.0hrs

TMA # 106 - Paul - W/B - I-90 -                                                      10:00 am - 6:00 pm
TMA # 136 - Pam - W/B - SR82 -                                                   11:50 am - 2:00 pm
TMA # 196 - Pam - W/B I-90 -                                                        10:00 am - 11:45 am
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A/B # 217 - LLC  - W/B - I-90 - Pavement repair -      1:30 am - 5:45 pm = 16.5hrs

TMA # 106 - Paul -                                                      1:00 pm - 8:00 pm
TMA # 156 -  Pam -                                                     5:00 am - 6:00 pm
TMA # 196 - In closure - W/B - SR82 -                        5:00 am - 6:00 pm

PCMS # 105-M - MP 134 - 2 LLC -                              2:00 am - 12:00 am = 22.0 hrs
----------------------------------------------------------------------------------------------------------------------------------
10:00 am - TCS on site - Checking on closure and getting ready for a safety meeting - get the 
                   tma's ready to extend the LLC on I-90 W/B
10:35 am - Start to extend LLC - W/B - I-90 to end of job at the rest area
11:12 am - Rory called and asked for 1/2 of the on ramp from Thrall Rd to E/B SR82
11:30 am - Done extending the LLC for guide post on W/B I-90
11:50 am - At SR82 - getting ready to open the LLC 
12:00 pm - Starting to open the LLC - W/B - SR82 - I'm hooked up to A/B # 208
12:19 pm - A/B # 208 off - Closure up
1:00 pm - PCMS # 111 off - Getting ready to close 1/2 of the Thrall Rd E/B on ramp to SR82
1:23 pm - Closing 1/2 the on ramp from Thrall Rd to E/B SR82
1:55 pm - 1/2 of the ramp is closed - Glen will stay to assist the crack seal crew - Crew going to 
                 open the LLC on W/B I-90
2:51 pm - Crew on site to pick up LLC - W/B I-90
2:56 pm - TMA # 116 broke down
4:32 pm - All the tma's are full so we have to empty some to continue pickup 
4:47 pm - Unloading TMA # 156 to finish LLC pickup
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5:11 pm - Back on W/B I-90 to pick up the rest of the barrels
5:45 pm - At A/B # 218 - LLC open - A/B off
6:00 pm - Glen and Paul off - Pam and Patrick and Juan picking up signs
6:10 pm - PCMS # 105-M off
6:50 pm - Signs up - Crew back to yard to unload some of the truck
7:00 pm - Crew off
8:30 pm - Done working on paperwork - TCS off
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1 MP 134 4:00 pm MP 132 2:00 am 

1 mile W/of PCMS 4:00 pm 1 mile  w/of PCMS 1:30 am

1500 ft w/of RWA 4:00 pm 1500 ft w/of RWA 1:30 am

 3000 ft w/of RWA 4:00 pm 3000 ft w/of RWA 1:30 am

4500 ft w/of RWA 4:00 pm 4500 ft w/of RWA 12:30 am

1

2x2

3x2 3x2

4x2 4x2

5 5

PCMS#105-M

2x2 RWA-Road work ahead

LLC-Left Lane Closed / RLC-Right lane closure

M/R-Merge Right / M/L-Merge Left

A/B-Arrowboard#211,#217,#216,

TMA-Truck Mounted Attinuator  #156, # 106, # 196

6x2 For set up and in closure 5:00 pm For set up and rolling slow 1:30 am 6x2

Sta. A = Left Lane Closure W/B - SR82 5:00 am Hourly 12:19 pm

Sta. B = Left Lane Closure W/B - I-90 5:00 am Hourly 5:45 pm
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1 #111 @ Exit 3 5:00 am #105-M @ MP 134  2:00 pm

.5 w/of pcms#111 5:00 am 1 mile  w/of PCMS 2:00 pm

1500 ft w/of RWA 5:00 am 1500 ft w/of RWA 2:00 pm

 3000 ft w/of RWA 5:00 am 3000 ft w/of RWA 2:00 pm

4500 ft w/of RWA 5:00 am 4500 ft w/of RWA 3:30 pm

1

2x2

3x2 3x2

4x2 4x2

5 5

PCMS # 105-M, # 111

2x2 RWA-Road work ahead

LLC-Left Lane Closed / RLC-Right lane closure

M/R-Merge Right / M/L-Merge Left

A/B-Arrowboard#208,#211

TMA-Truck Mounted Attinuator # 136, #156, # 106, # 196

6x2 For set up and in closure 5:00 am For set up and shadow 3:00 pm 6x3

Sta. A = Left Lane Closure W/B SR82 5:00 pm Hourly 5:00 am

Sta. B = Right Lane Closure W/B I-90 2:00 pm Hourly 1:30 am


